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186 Center Street 
Suite 290 
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(908) 735-9315 

(908) 735-2132 FAX 

January 15, 2013 VIA ELECTRONIC & US MAIL 

Ms. Stephanie Vaughn 
A TIN: Lower Passaic River Remedial Project Manager 
Emergency and Remedial Response Division 
U.S. EPA, Region 2 
290 Broadway, 19th Floor 
New York, New York 10007 

Re: Monthly Progress Report No. 68- December 2012 
Lower Passaic River Study Area (LPRSA) Remedial Investigation/ 
Feasibility Study (RifFS) 
CERCLA Docket No. 02-2007-2009 

Dear Ms. Vaughn: 

de maximis, inc. is submitting this Monthly Progress Report for the above-captioned 
project on the behalf of the RI/FS Agreement Settling Parties (Cooperative Parties 
Group or CPG) pursuant to the Administrative Settlement Agreement and Order on 
Consent (Settlement Agreement or AOC). The Progress Report satisfies the reporting 
requirements of Paragraph 42 of said Settlement Agreement. 

(a) Actions which have been taken to comply with this Settlement Agreement 
during the previous month. 

Meetings/Conference Calls 

• On December 5, EPA and CPG consultants held a conference call to discuss 
Newark Bay Bathymetry Survey oversight coordination. 

• On December 10, CPG, EPA and CPG and EPA consultants held a conference 
call to discuss CPG responses to EPA comments on the High Volume Chemical 
Water Column Monitoring (HV CWCM) QAPP. 

Correspondence 

• On December 4, CPG submitted a response to EPA comment #58 on the HV 
CWCM QAPP to EPA. 

• On December 5, EPA consultants provided the CPG consultants a copy of the 
revised Newark Bay Bathymetry Survey QAPP. 
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• On December 6, EPA provided comments to CPG on the supplemental QA/QC 
sample analysis Standard Operating Procedure (SOP) for the HV CWCM QAPP. 

• On December 7, EPA provided CPG a copy of the draft Newark Bay Problem 
Formulation Document (PFD) and requested comments by January 7, 2013. 

• On December 11, CPG and EPA exchanged emails regarding arrangements for 
EPA oversight of the HV CWCM sampling event scheduled for the week of 
December 17. 

• On December 14, CPG uploaded the revised HV CWCM QAPP to the EPA LPR 
SharePoint Site. 

• On December 14, CPG provided EPA with the HV CWCM field schedule for the 
week of December 17. 

• On December 17, CPG and EPA exchanged emails regarding the location of 
requested additional sediment samples for the SSP 2 program. 

• On December 17, CPG submitted the November Monthly Progress Report to 
EPA. 

• On December 18, CPG and EPA exchanged emails regarding missing figures 
from the draft Newark Bay PFD provided to CPG for review and comment. 

• On December 18, CPG notified EPA that the HV CWCM field sampling activities 
in Newark Bay would be postponed due to an oil spill in the Newark Bay. 

• On December 18, CPG and EPA exchanged emails confirming the 
postponement of the Newark Bay component of the HV CWCM field sampling 
activities. 

• On December 18, CPG provided an update of HV CWCM field activities 
conducted on December 17 to EPA. 

• On December 18, EPA submitted a set of question on CWCM and RM 10.9 data 
sets to CPG. 

• On December 19, CPG provided an update of HV CWCM field activities 
conducted on December 18 to EPA. 

• On December 20, CPG provided .Response to Comments (RTC) on the Risk 
Assessment Risk Characterization Plan (RARC) to EPA. 

• On December 20, CPG submitted a draft Fish Tissue Sampling and Analysis 
Plan for the samples collected above Dundee Dam to EPA. 

• On December 21, CPG submitted a table and maps of proposed SSP 2 locations 
to EPA. 

• On December 28, EPA provided a Field Modification prepared by Tierra for the 
Newark Bay 2012 Bathymetry Survey to CPG. 

• CPG completed validation of the SV CWCM Low Flow Event data. 
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• CPG conducted SV CWCM Routine Flow Event #5 the week of December 10. 
• CPG responded to additional EPA comments on the HV CWCM QAPP. 
• CPG conducted the LPRSA portion of the HV CWCM field event the week of 

December 17. 
• CPG continued discussions with associated labs for additional QA/QC testing 

suggested by EPA for the LPRSA HV CWCM field program. 
• CPG continued chemical analysis, toxicity testing and taxonomy testing on the 

Benthic Background Sediment Survey SQT and sediment chemistry samples. 
• CPG continued work on the 2011 Post-Hurricane Irene Bathymetry Survey 

report. 
• CPG completed processing the 2012 Bathymetry Survey raw data. 
• CPG Modeling Team continued work on decoupling the Hydrodynamic and HQI 

ECOM-SEDZLJS Sediment Transport Model codes to shorten run times and 
long-term sediment transport calibration runs. 

• CPG Modeling Team continued work on the RCATOX Chemical Fate and 
Transport Model Code initial conditions and long-term calibration runs. 

• CPG Modeling Team continued support for design activities for the SV CWCM 
High Flow Events. 

• CPG Modeling Team continued work on system understanding for hydrodynamic 
and sediment transport processes in Newark Bay. 

• CPG continued review of sediment characteristics and potential target remedy 
locations in support of initial Feasibility Study (FS) evaluations. 

(b) Results of Sampling and Tests 

• On December 17, CPG uploaded Region 2 EDDs for all validated data and all 
original lab EDDs received during November from the Low Flow CWCM Event #1 
to the EPA LPR SharePoint site. 

(c) Work planned for the next two months with schedules relating to the overall 
project schedule for RifFS completion 

• CPG will conduct the HV CWCM field event in Newark Bay. 
• CPG will conduct a SV CWCM High Flow Event if River conditions meet SV 

CWCM QAPP criteria. 
• CPG will initiate analysis of samples from the SV CWCM Routine Event 5. 
• CPG will initiate analysis of samples from the LPRSA portion of the HV CWCM 

field event. 

ft........
,., PAPER 
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• CPG will continue analysis and testing of Benthic Background Sediment Survey 
sediment samples. 

• CPG will conduct chemical analysis of Tissue Background Survey samples after 
agreeing on compositing and analytical protocols for the tissue samples with 
EPA. 

• CPG will complete drafting the Post-Hurricane Irene Bathymetry Survey of the 
LPR report. 

• CPG will complete drafting the 2012 Bathymetry Survey Report. 
• CPG Modeling Team will continue calibration runs with the HQI ECOMMSEDZLJS 

and RCATOX codes and inputs. 
• CPG Modeling Team will continue support with the CWCM High Flow program 

planning and development. 
• CPG will participate in LPR/Newark Bay Modeling Program progress calls and 

followMup modeling collaboration meetings with EPA and EPA consultants. 
• CPG will continue initial FS evaluation of targeted remedy locations and 

development of cost estimating tools. 
• CPG will complete its technical memorandum that summarizes the status of the 

LPR/NB sediment transport model for the RI/FS. 

(d) Problems encountered and anticipated problems, actual or anticipated delays, 
and solutions developed and implemented to address actual or anticipated 
problems or delays. 

• Based upon discussions with EPA in September, the CPG understands that EPA 
considers the calibration of the HQI sediment transport and the chemical fate and 
transport model sufficient to support the revised FFS for the lower 8 miles of the 
LPRSA. However, the CPG also understands that EPA provided a revised 
modeling report to its Partner Agencies for review in November and anticipates 
conducting an external peer review of the model beginning in February 2013 
which will take several months to complete. The CPG is continuing to work on 
both sediment transport model and the chemical fate and transport model for the 
LPRSA and incorporating the improvements and other changes that CPG has 
discussed with EPA. EPA and CPG collaboration meetings were conducted in 
January, March, June, and September 2012; these and previous meetings are 
providing an opportunity for both modeling teams to understand differences 
between each team's approaches. The CPG will be providing a detailed status 
report on its progress on the LPRINB modeling in December based in the delays 
associated with Hurricane Sandy. Delays associated with both the sediment 
transport modeling and chemical fate transport modeling schedules are 
extending the completion of the LPRSA Rl/FS. 
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• The CPG understands that the EPA approved Tierra's CSO/SWO Workplan in 
May 2011. It is also the CPG's understanding that the Method Detection Studies 
proposed by Tierra and other work such as construction of the proposed mobile 
centrifuge/CSO sampling trailer required for Phase 1 work were completed in late 
August 2012. It is also CPG's understanding the EPA and Tierra have agreed to 
delay the Phase I CSO sampling due to the failure of the PVSC treatment system 
and other regional POTWs. The extent of the RI/FS schedule impacts associated 
with the current Phase 1 sampling schedule (which is now forecast for early 
2013) and with a likely phase 2 field schedule is significant. The CPG is 
evaluating alternative approaches for CSO/SWO data to be used in the LPRINB 
Chemical Fate & Transport Model to maintain a LPRSA RI/FS Study completion 
date of second quarter 2015. 

• EPA provided comments on July 11, 2011 which disapproved the revised risk 
assessment planning documents and required submission of revised documents 
within 30 days. Additionally, EPA provided a technical memo on July 25, 2011 on 
fish and crab consumption rates for the LPRSA Human Health Risk Assessment. 
The CPG filed a notice of dispute resolution in accordance with Section XV of the 
AOC on July 25, 2011 in response to EPA's July 11, 2011 directive letter and 
July 25, 2011 technical memorandum. The revised RARC and TRV deliverables 
were submitted on August 9, 2011. On September 6, 2011 the CPG submitted a 
position paper in response to EPA's July 11, 2011 comments and July 25, 2011 
technical memorandum. Dispute resolution meetings were held on December 1, 
2011 and January 13, 2012. EPA provided the results of the dispute resolution 
to the CPG on February 7, 2012 and the CPG implemented the changes 
specified in the July 2011 directive comments and the results of the dispute 
resolution in the revised RARC which was submitted on April 13, 2012. The EPA 
provided comments on the revised RARC on August 30, 2012; the CPG is in the 
process of revising the RARC to reflect these comments. 

If you have any questions, please contact me or Rob Law at (908) 735-9315. 

Very truly yours, 

Willard F. Potte 
Project Coordinator 
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cc: Pat Hick, EPA Office of Regional Counsel 
William Hyatt, CPG Coordinating Counsel 
Lisa Baron, USACE 
Tim Kubiak, USFWS 
Reyhan Mehran, NOAA 
Janine MacGregor, NJDEP 
Elkins Green, NJDOT 
Laura Kelmar, AECOM 

de maximis 
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